

# NISP Timeline

2013	Final record of decision (ROD) by Army Corps anticipated
2012	Completion of supplemental draft EIS anticipated; public hearing and comment period to follow
2009-2012	Supplemental draft EIS studies conducted
February 2009	Army Corps announces a supplemental draft EIS will be prepared
July 2008	Public comment period extended until Sept. 13
June 2008	Draft EIS public hearings held in Fort Collins and Greeley
April 2008	Draft EIS is released – public comment period begins
2006-2007	Army Corps oversees EIS studies
Late 2005	Final alternatives selected as permitting process moves forward
March 2005	Highway 287 realignment project discussed at public open houses
September 2004	Army Corps holds public scoping meetings
Spring 2004	Formal environmental permitting (EIS) process begins
2004	Alternatives Analysis Study is completed (215 options studied)
2003	Participants move forward with Alternatives Analysis Study
2001	Northern Water completes Glade Reservoir feasibility study
2000	Northern Water organizes regional water providers to discuss potential regional project
2000	Northern Water releases Regional Water Demand Study
1992	Northern Water files on water rights for S. Platte Water Conservation Project (Galeton Reservoir)
1990s	Northern Water reconfigures Poudre Project
Late 1980s	Northern Water pursues Poudre Project including large mainstem reservoir at Grey Mountain site
1986	Poudre River designated as Colorado's first wild and scenic river; Lower 8 miles within canyon left undesignated and open for a future water storage project
1985	CLPWUA transfers 7/8 of water right to Northern Water
1980	Grey Mountain water rights filed on by Cache la Poudre Water Users Assn. and Northern Water