

NISP Timeline

| | |
|------------------|--|
| 2017 | Permit decision, anticipated final Record of Decision by U.S. Army Corps of Engineers |
| 2016 | Final EIS released |
| Summer/Fall 2015 | Public hearings and comments due |
| Spring 2015 | Anticipated completion and release of Supplemental Draft Environmental Impact Statement |
| Fall 2014 | Army Corps and consultants prepare SDEIS and complete water quality studies |
| June 2012 | Army Corps response to inquiry by Gov. Hickenlooper on NISP status indicating SDEIS will be “released to the public in the fall of 2013” |
| Jan. 2012 | Army Corps announces more time necessary to complete hydrologic modeling studies |
| 2009-2013 | SDEIS studies conducted (includes preparation of common technical platform between Halligan-Seaman and Northern Integrated Supply projects, additional modeling studies) |
| February 2009 | Army Corps announces a SDEIS will be prepared (anticipated completion date 2010) |
| July 2008 | Public comment period on Draft Environmental Impact Statement extended until Sept. 13 |
| June 2008 | Public hearings on DEIS held in Fort Collins and Greeley |
| April 2008 | DEIS is released – public comment period begins |
| 2006-2007 | Army Corps oversees studies being conducted for DEIS |

NISP Timeline

| | |
|----------------|---|
| Late 2005 | Final alternatives for supplying water selected as permitting process moves forward |
| March 2005 | Public open houses on Highway 287 realignment held |
| September 2004 | Army Corps holds public scoping meetings |
| Spring 2004 | Formal federal environmental permitting (EIS) process begins |
| 2004 | Alternatives Analysis Study is completed (215 options studied) |
| 2003 | Participants agree to move forward and fund Alternatives Analysis Study |
| 2001 | Northern Water completes Glade Reservoir feasibility study |
| 2000 | Regional water providers meet at Northern Water to discuss potential collaborative project |
| 2000 | Northern Water releases Regional Water Demand Study |
| 1992 | Northern Water files on water rights for South Platte Water Conservation Project (Galeton Reservoir and exchanges with ditch companies) |
| 1990s | Northern Water reconfigures Poudre Project to offstream reservoir site |
| Late 1980s | Northern Water pursues Poudre Project to build a large main stem reservoir (Grey Mt.) 1986 – Poudre River designated as Colorado’s first wild and scenic river, with lower 8 miles in canyon left undesignated and open for a future water storage project |
| 1986 | Poudre River designated as Colorado’s first wild and scenic river, with lower 8 miles in canyon left undesignated and open for a future water storage project |

NISP Timeline

| | |
|------|---|
| 1985 | Cache la Poudre Water Users Association transfers 7/8 of water right to Northern Water |
| 1980 | Grey Mountain water rights filed on by CLPWUA and Northern Water |
| 1986 | Poudre River designated as Colorado's first wild and scenic river, with lower 8 miles in canyon |
| 1985 | Cache la Poudre Water Users Association transfers 7/8 of water right to Northern Water |
| 1980 | Grey Mountain water rights filed on by CLPWUA and Northern Water |