NISP UPDATE:
PLANNING, PERMITTING, AND PERSISTENCE

Spring Water Users Meeting 2019

Northern Water
The goal of NISP is to provide 40,000 acre-feet of water.
Project Overview – Who?

NORTHERN INTEGRATED SUPPLY PROJECT

Participant & permitted yield

1. Fort Collins Loveland Water District (3,000 AF)
2. Windsor (3,300 AF)
3. Left Hand Water District (4,900 AF)
4. Erie (6,500 AF)
5. Evans (1,600 AF)
6. Central Weld County Water District (3,500 AF)
7. Fort Lupton (3,000 AF)
8. Fort Morgan (3,600 AF)
9. Morgan County Quality Water (1,300 AF)
10. Eaton (1,300 AF)
11. Severance (1,300 AF)
12. Lafayette (1,800 AF)
13. Firestone (1,300 AF)
14. Frederick (2,600 AF)
15. Dacono (1,000 AF)
Project Overview – How?

Glade Unit

Glade Reservoir
170,000 acre-feet

Horsetooth Reservoir

Galeton Unit

Galeton Reservoir
45,600 acre-feet

WATER
SECURE!
Light at the End of the Tunnel!

- State FWME Plan - 2017 ✓
- FEIS - 2018 ✓
- Submit 401 Application. ✓
- Receive 401 Cert. – 2019
- Finalize USFW Biological Opinion – 2019
- Receive Corp 404/ROD – Late 2019/Early 2020
- Larimer County IGA - 2019
A Better Poudre River

Fish Passage & Enhancements

Peak Flow Operations Program

Adaptive Management & Enduring Collaboration

Wildlife Habitat Conservation

Conveyance Refinement (Low Flow Program)
Next Steps – Design

- Glade Reservoir Design – B&V/AECOM
- Pipeline Design – Dewberry/HDR
- U.S. Highway 287 – Muller (in coordination with CDOT)
- River Diversions – Engineering Analytics
- Environmental Compliance – Pinyon
Next Steps - Implementation

- Design
- Financing
- Land and ROW
- Contracting
- Environmental
- Construction
### Implementation Schedule

<table>
<thead>
<tr>
<th>Project Description</th>
<th>2020</th>
<th>2021</th>
<th>2022</th>
<th>2023</th>
<th>2024</th>
<th>2025</th>
<th>2026</th>
<th>2027</th>
</tr>
</thead>
<tbody>
<tr>
<td>Glade Reservoir Area</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>HW 287</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Glade (dam, Munroe, forebay)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Glade Pump Station</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PVC Canal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SPWCP</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Diversion and Forebay</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SP Pump Station</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Galeton Reservoir</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Pipelines</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Delivery Conveyance</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Poudre Pump Station</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Poudre Delivery Pipeline</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>County Line Pipeline</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>North Tier Pipeline</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Mitigation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>River Projects</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Glade Ready 2026**

**Galeton Ready 2028**